

Team Name: sdmay21- 49

Team Members: Samuel F. David Gorzneg, George Youngwirth, Kathryn Blesi, Rohan Gijare, Tabitha, Kiiru

Report Period: Aug 31-Sept 13

Summary of Progress in this Period

We settled on the definitions for the project. We learned from the client about what the wants are, and how we could go about tackling this project. Lastly, we assigned ourselves tasks around looking into beginning components such a mcu, adc, signal generator

Pending Issues

Due: Monday is component research, some general schedule topics, and backgorund research on communications such as SPI

Plans for Upcoming Reporting Period

Discuss the components we brought forth, talk about why they work or do not. Nail down the components we want to base the project on.
