

Team Name: sdmay21-49

Team Members: George Youngwirth, Rohan Gijare, Samuel Ferguson, David Gorzneg, Kathryn Blesi, Tabitha Kiiru

Report Period: Oct 12-Oct 18

Summary of Progress in this Period

In this period we tested the frequency generator

Pending Issues

We were unable to get to testing the ADC due to the excess time needed for the frequency generator taking a long time to get tested

Plans for Upcoming Reporting Period

For the upcoming we will continue testing the frequency generator and then begin testing the ADC
